COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/03/2019

ESTIMATE SUMMARY 18:51:49
CONTID: C20737S ESTIMATE NO: 0006 PROG SPEC YR: 2005
PCN: 20737S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 185.0 DAYS TIME ALLOW:  5/24/2019 ? FIXED COMPLETION DA
US 550/32_22_17 DURANGO SIG PERCENT TIME:  78.39 ORIG TIME ALLOW: 5/24/2019 ? FIXED COMPLETION DA”
PROJECT NO: NHPPC200-009
US 550/32_22_17 DURANGO SIG
NAME OF ROAD:
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 04/03/2019 DATE TIME STARTED 10/01/2018
P.O. BOX 580 DATE LET 05/24/2018 DATE WORK BEGAN
DATE AWARDED 06/07/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/20/2018 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED 10/01/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,827,290.50  PARTICIPATING $ 14,000.00 $ 0.00
AWARD PROJECT AMT: $  3,591,516.00 NON-PARTICIPATING 2,199,002.43 513,330.48
PERCENT COMPLETE: 57.82% TOTAL EARNINGS 2,213,002.43 513,330.48
FUNDS AVAILABLE: $ 1,614,288.07 STOCKPILED MATERIALS 11,170.00 0.00
GROSS EARNINGS 2,224,172.43 513,330.48
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,872.74 -8,708.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,170,299.69 504,622.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,170,299.69 504,622.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 504,622.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 202-00001

0010 202-00010

0015 202-00019

0020 202-00031

0025 202-00035

0030 202-00155

0035 202-00200

0040 202-00202

0045 202-00203

0050 202-00210

0055 202-00220

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

ROADWAY

*Removal of Structure

*Removal of Tree

*Removal of Inlet

*Removal of Fire Hydrant

*Removal of Pipe

*Removal of Wall

*Removal of Sidewalk

*Removal of Gutter

*Removal of Curb and Gutter

*Removal of Concrete Pavement

*Removal of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

5.000
EACH
10,000.00000

1.000
EACH
6,000.00000
5.000
EACH
8,000.00000
2.000
EACH
6,000.00000
90.000
LF
200.00000
60.000
LF
200.00000
1,100.000
SY
35.00000
96.000
LF
35.00000
1,483.000
LF
45.00000
631.000
SY
50.00000
800.000
SY

20.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
0.000
3.000

0.000
1.000
1.000

3.000
0.000
3.000

1.000
0.000
1.000

0.000
0.000
0.000

60.000
0.000
60.000

272.200
467.800
740.000

0.000
96.000
96.000

592.000
201.500
793.500

105.200
5.000
110.200

589.700
24.900
614.600

Page 2
ESTIMATE RUN 04/03/2019

18:51:49
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
30,000.00
6,000.00
6,000.00
0.00
24,000.00
0.00
6,000.00
0.00
0.00
0.00
12,000.00
16,373.00
25,900.00
3,360.00
3,360.00
9,067.50
35,707.50
250.00
5,510.00
498.00
12,292.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00250 *Removal of Pavement Marking 1,100.000 0.000
SF 0.000 0.00
4.10000 0.000 0.00
0065 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0070 202-00828 *Removal of Traffic Signal Equipment (17th Stre et) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0075 202-00828 *Removal of Traffic Signal Equipment (22nd Stre et 1.000 0.000
LS 0.800 8,000.00
10,000.00000 0.800 8,000.00
0080 202-00828 *Removal of Traffic Signal Equipment (32nd Stre et) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0085 202-04000 *Plug Structure 3.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0090 203-00010 *Unclassified Excavation (Complete In Place) 826.000 176.700
cY 137.500 15,950.00
116.00000 314.200 36,447.20
0095 203-01594 *Combination Loader 60.000 19.500
HOUR 21.000 4,830.00
230.00000 40.500 9,315.00
0100 203-01597 *Potholing 50.000 31.000
HOUR 19.000 11,590.00
610.00000 50.000 30,500.00
0105 203-02330 *Laborer 40.000 33.000
HOUR 6.000 456.00
76.00000 39.000 2,964.00
0110 206-00000 *Structure Excavation 16.000 16.000
cY 0.000 0.00

230.00000 16.000 3,680.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 206-00100 *Structure Backfill (Class 1) 16.000 16.000
cY 0.000 0.00
175.00000 16.000 2,800.00
0120 207-00205 *Topsoil 30.000 19.000
cY 0.000 0.00
210.00000 19.000 3,990.00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 130.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0130 208-00035 *Aggregate Bag 231.000 139.000
LF 92.000 920.00
10.00000 231.000 2,310.00
0135 208-00046 Pre-fabricated Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
8,000.00000 3.000 24,000.00
0140 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 11.000 11.000
EACH 0.000 0.00
75.00000 11.000 825.00
0145 208-00103 *Removal and Disposal of Sediment (Labor) 22.000 10.000
HOUR 12.000 780.00
65.00000 22.000 1,430.00
0150 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
157.00000 0.000 0.00
0155 210-00815 *Reset Sign Panel 13.000 13.000
EACH 0.000 0.00
118.00000 13.000 1,534.00
0160 210-02510 *Relay Sprinkler System (17th Street) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0165 210-02510 *Relay Sprinkler System (22nd Street) 1.000 0.000
LS 0.000 0.00

12,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 210-02510

0175 210-04010

0180 210-04015

0185 210-04020

0190 210-04050

0195 212-00006

0200 212-00032

0205 212-00050

0210 213-00004

0215 213-00008

0220 213-00061

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

ROADWAY

*Relay Sprinkler System (32nd Street)

*Adjust Manhole

*Modify Manhole

*Modify Inlet

*Adjust Valve Box

*Seeding (Native)

*Soil Conditioning

*Sod

*Mulching (Weed Free Straw)

*Mulching (Wood Chip)

*Mulch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
12,000.00000
2.000
EACH
5,500.00000
0.000
EACH
7,500.00000
1.000
EACH
8,000.00000
4.000
EACH
1,800.00000
0.120
ACRE
7,000.00000
0.120
ACRE
15,000.00000
2,500.000
SF
3.00000
0.120
ACRE
7,000.00000
6.000
CF
40.00000
30.000
LB

12.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

4.000
0.000
4.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 04/03/2019

AMOUNT
THIS
PERIOD

5,500.00

0.00

18:51:49

CUMULATIVE
AMOUNT

0.00

5,500.00

0.00

8,000.00

7,200.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 214-00350 *Deciduous Shrub (5 Gallon Container) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 250-00010 *Environmental Health and Safety Management 1.000 0.500
LS 0.000 0.00
6,000.00000 0.500 3,000.00
0235 250-00050 *Monitoring Technician 77.500 77.500
HOUR 0.000 0.00
225.00000 77.500 17,437.50
0240 250-00110 *Health and Safety Officer 1.000 1.000
HOUR 0.000 0.00
175.00000 1.000 175.00
0245 250-00120 *Material Sampling and Delivery 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0250 250-00200 Material Handling (Stockpile) 0.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
0255 250-00210 *Solid Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0260 250-00220 *Hazardous Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0265 304-02005 *Aggregate Base Course (Class 2) 120.000 6.000
cY 0.000 0.00
145.00000 6.000 870.00
0270 304-06007 *Aggregate Base Course (Class 6) 600.000 158.800
cY 166.800 25,020.00
150.00000 325.600 48,840.00
0275 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 450.000 30.900
SY 0.000 0.00

150.00000 30.900 4,635.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 89.200 7.000
Sy 82.200 16,440.00
200.00000 89.200 17,840.00
0285 412-00901 *Concrete Pavement (9 Inch) (Special) (Fast Tra ck) 1,250.000 490.100
SY 49.500 9,652.50
195.00000 539.600 105,222.00
0290 503-00036 *Drilled Caisson (36 Inch) 211.000 211.000
LF 0.000 0.00
1,250.00000 211.000 263,750.00
0295 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
1,300.00000 21.000 27,300.00
0300 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 151.000 141.000
LF 0.000 0.00
225.00000 141.000 31,725.00
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 132.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0310 603-10120 *12 Inch Corrugated Steel Pipe 24.000 10.000
LF 14.000 2,940.00
210.00000 24.000 5,040.00
0315 603-10360 *36 Inch Corrugated Steel Pipe 8.000 0.000
LF 0.000 0.00
420.00000 0.000 0.00
0320 604-16005  *Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0325 604-16505  *Inlet Type 16 (Double) (5 Foot) 9.000 3.000
EACH 0.000 0.00
13,000.00000 3.000 39,000.00
0325 MATERIAL ALLOWANCE 0.635
EACH 0.000 0.00

13,000.00000 0.635 8,255.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0330 604-30005 *Manhole Slab Base (5 Foot) 6.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0330 MATERIAL ALLOWANCE 0.292
EACH 0.000 0.00
10,000.00000 0.292 2,920.00
0335 607-11525 *Fence (Plastic) 800.000 500.000
LF 300.000 3,600.00
12.00000 800.000 9,600.00
0340 608-00006 *Concrete Sidewalk (6 Inch) 550.000 61.800
SY 170.800 22,204.00
130.00000 232.600 30,238.00
0345 608-00010 *Concrete Curb Ramp 493.000 179.300
SY 117.300 17,595.00
150.00000 296.600 44,490.00
0350 608-10000 *Sidewalk Drain 14.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0355 609-20010 *Curb Type 2 (Section B) 79.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0360 609-21010 *Curb and Gutter Type 2 (Section I-B) (1.5' Pan ) 764.000 240.000
LF 102.000 5,100.00
50.00000 342.000 17,100.00
0365 609-21020 *Curb and Gutter Type 2 (Section 11-B) 715.000 239.000
LF 81.000 4,212.00
52.00000 320.000 16,640.00
0370 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 2,186.000 636.300
SF 143.800 5,752.00
40.00000 780.100 31,204.00
0375 612-00041 *Delineator (Flexible) (Type 1) (Crystal) 4.000 1.000
EACH 0.000 0.00

80.00000 1.000 80.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

613-00100

613-00200

613-00206

613-00300

613-00306

613-07023

613-07060

613-10000

613-10000

613-10000

613-13006

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

ROADWAY

*1 Inch Electrical Conduit (Trench)

*2 Inch Electrical Conduit (Trench)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Trench)

*3 Inch Electrical Conduit (Bored)

*Pull Box (24"x36"x24")

*Pull Box (18"x30"x18") Deep

*Wiring (17th Street)

*Wiring (22nd Street

*Wiring (32nd Street)

*Luminare (LED) (8500 Lumens)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
294.000 214.000
LF 20.000
25.00000 234.000
1,400.000 504.000
LF 517.000
19.00000 1,021.000
354.000 93.000
LF 110.000
37.00000 203.000
1,484.000 1,044.000
LF 394.000
35.00000 1,438.000
708.000 186.000
LF 220.000
38.00000 406.000
3.000 1.000
EACH 1.000
3,000.00000 2.000
13.000 4.000
EACH 3.000
1,900.00000 7.000
1.000 1.000
LS 0.000
20,000.00000 1.000
1.000 0.000
LS 0.800
19,000.00000 0.800
1.000 0.000
LS 0.000
19,000.00000 0.000
12.000 12.000
EACH 0.000

1,000.00000 12.000

Page 9
ESTIMATE RUN 04/03/2019

18:51:49
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
500.00
5,850.00
9,823.00
19,399.00
4,070.00
7,511.00
13,790.00
50,330.00
8,360.00
15,428.00
3,000.00
6,000.00
5,700.00
13,300.00
0.00
20,000.00
15,200.00
15,200.00
0.00
0.00
0.00
12,000.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0435 614-00011 *Sign Panel (Class I) 18.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0440 614-00012 *Sign Panel (Class II) 289.000 201.500
SF 72.500 3,625.00
50.00000 274.000 13,700.00
0445 614-01512 *Steel Sign Support (2-Inch Round)(Post) 110.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0450 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 11.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0455 614-10160 *Signal Head Backplates 31.000 26.000
EACH 5.000 1,450.00
290.00000 31.000 8,990.00
0460 614-70150 *Pedestrian Signal Face (16) (Countdown) 24.000 16.000
EACH 8.000 6,800.00
850.00000 24.000 20,400.00
0465 614-70336 *Traffic Signal Face (12-12-12) 30.000 24.000
EACH 6.000 7,800.00
1,300.00000 30.000 39,000.00
0470 614-70336 *Traffic Signal Face (12-12-12) (Bicycle) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0475 614-70448 *Traffic Signal Face (12-12-12-12) 25.000 18.000
EACH 7.000 11,200.00
1,600.00000 25.000 40,000.00
0480 614-72740 *Blank Out Sign(LED)(Single Faced) 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0485 614-72854 *Traffic Controller Cabinet 3.000 1.000
EACH 1.000 19,000.00

19,000.00000 2.000 38,000.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0490 614-72863 *Pedestrian Push Button Post Assembly (Accessib le) 26.000 12.000
EACH 0.000 0.00
2,700.00000 12.000 32,400.00
0495 614-72866 *Fire Preemption Unit and Timer 6.000 2.000
EACH 1.000 5,000.00
5,000.00000 3.000 15,000.00
0500 614-72885 *Traffic Signal Vehicle Detector (Special) (Adv anced) 6.000 4.000
EACH 0.000 0.00
9,000.00000 4.000 36,000.00
0505 614-72885 *Traffic Signal Vehicle Detector (Special) (Sto p Bar) 12.000 7.000
EACH 1.000 8,500.00
8,500.00000 8.000 68,000.00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (30 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0515 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (35 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0520 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 2.000 2.000
Only) (40 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0525 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (50 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0530 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 6.000 6.000
Only) (55 ft Mast Arm)
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
0535 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (65 ft Mast Arm)
EACH 0.000 0.00
4,100.00000 1.000 4,100.00
0540 614-86105 *Telemetry (Field) 3.000 1.000
EACH 1.000 7,000.00

7,000.00000 2.000 14,000.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 614-86800 *Uninterrupted Power Supply 3.000 1.000
EACH 1.000 8,500.00
8,500.00000 2.000 17,000.00
0550 619-06060 *6 Inch Ductile Iron Pipe 54.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0555 619-40120 *1-1/2 Inch Copper Pipe 15.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0560 619-50320 *4 Inch Plastic Pipe 10.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0565 619-77300 *Corporation Stop 1.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0570 619-77400 *Curb Stop and Box 3.000 0.000
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0575 619-78049 *6 Inch Fire Hydrant (Install Only) 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0580 625-00000 *Construction Surveying 1.000 0.625
LS 0.125 3,125.00
25,000.00000 0.750 18,750.00
0585  626-00000 *Mobilization 1.000 0.547
LS 0.365 129,575.00
355,000.00000 0.912 323,760.00
0590 626-01103 *Public Information Services (Tier IlI) 1.000 0.625
LS 0.125 1,500.00
12,000.00000 0.750 9,000.00
0595 627-00013 *Pavement Marking Paint (High Build) (Temporary ) 20.000 0.000
GAL 0.000 0.00

70.00000 0.000 0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20737S-BID ESTIMATE RUN 04/03/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0006 18:51:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0600 627-00070 *Preformed Thermoplastic Pavement Marking (Inla id) 22.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0605 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 3,527.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0610 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 775.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0615 627-30405 *Preformed Thermoplastic Pavement Marking 1,630.000 0.000
(Word-Symbol) (Inlaid) S 0.000 0.00
25.00000 0.000 0.00
0620 627-30407 *Preformed Thermoplastic Pavement Marking 772.000 0.000
(Word-Symbol) (Spe (Inlaid) sF 0.000 0.00
26.00000 0.000 0.00
0625 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,247.000 0.000
Line) (Inlaid)
SF 0.000 0.00
16.00000 0.000 0.00
0630 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 714.000 0.000
Line) (Inlaid)
SF 0.000 0.00
17.00000 0.000 0.00
0635 630-00000  *Flagging 2,500.000 1,100.500
HOUR 365.500 9,137.50
25.00000 1,466.000 36,650.00
0640 630-00007 *Traffic Control Inspection 90.000 75.000
DAY 7.000 490.00
70.00000 82.000 5,740.00
0645 630-00012 *Traffic Control Management 130.000 77.000
DAY 20.000 17,000.00
850.00000 97.000 82,450.00
0650 630-00040 *Traffic Incident Management Plan Development 1.000 0.500
LS 0.000 0.00

15,000.00000 0.500 7,500.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 630-00041 *Traffic Incident Management Plan Implementatio n 7.000 2.385
MON 0.500 7,500.00
15,000.00000 2.885 43,275.00
0660 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0665 630-80341 *Construction Traffic Sign (Panel Size A) 98.000 31.500
EACH 0.000 0.00
35.00000 31.500 1,102.50
0670 630-80342 *Construction Traffic Sign (Panel Size B) 16.000 8.000
EACH 0.000 0.00
35.00000 8.000 280.00
0675 630-80344 *Construction Traffic Sign (Special) 201.000 80.175
SF 0.000 0.00
18.00000 80.175 1,443.15
0680 630-80355 *Portable Message Sign Panel 3.000 1.000
EACH 0.500 1,250.00
2,500.00000 1.500 3,750.00
0685 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 4.000 1.000
Type
ype) EACH 0.000 0.00
800.00000 1.000 800.00
0690 630-80360 *Drum Channelizing Device 87.000 43.500
EACH 0.000 0.00
18.00000 43.500 783.00
0695 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 25.000 12.500
EACH 0.000 0.00
25.00000 12.500 312.50
0700 630-80377 Portable Water Filled Barrier (Temporary) 100.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0705 630-80380 *Traffic Cone 100.000 50.000
EACH 0.000 0.00

3.00000 50.000 150.00
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0710 630-85010 Impact Attenuator (Temporary) 2.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0715 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70014 F/A Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70060 F/A Adjust (Utilities) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70082 F/A Furnish & Install Electrical Service 7,000.000 0.000
FA 4,745.600 4,745.60
1.00000 4,745.600 4,745.60
0740 700-70380 *F/A Erosion Control 20,000.000 8,702.098
FA 2,399.380 2,399.38
1.00000 11,101.478 11,101.48

CAT 0200 CURRENT AMT$ 3,813,290.50 $ 513,330.48 $ 2,210,177.43
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0745 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
7,000.00000 2.000 14,000.00
CAT 0400 CURRENT AMT$ 14,000.00 $ 0.00 $ 14,000.00

PROJECT TOTAL CURRENT AMT $ 3,827,290.50 $ 513,330.48 $ 2,224,177.43



